SB 489


Quarterly Report to EQC September 15, 2005

SB 489

- \$1.25 million from the Orphan Share Fund
- Contract to Complete a Comprehensive Remedial Investigation/Feasibility Study (RI/FS) for Kalispell Pole & Timber, Reliance Refinery, and Yale Oil Corporation
- Any \$ left-over goes toward cleanup

SB 489

- Consult with Potentially Liable Persons
 (PLPs) on Contractor Selection, Scope of Work, Expenses, & Progress
- Provide Updates to PLPs
- Schedule
- Quarterly Reports to EQC



Schedule To Date

Action Item	Deadline	Date Completed
Consult with PLPs	None	May 27, 2005
Contract In Place	August 31, 2005	July 1, 2005
Consult with PLPs	None	August 16, 2005
EQC Quarterly Report	Fall 2005	Today

SB 489 Progress

- Existing Data & Information Collected
- Compiling Into Database
- Information Sheet to Public
- Opportunity for DOE 50% matching grant to fill microbial data gap
- Preparing Summary Report

SB 489 Expenditures

- Estimated Project Costs \$1,163,279.77
- No Invoice from Contractor Yet
- Estimated Expenditures to Date \$71,294

Questions?

Denise Martin
Site Response Section Manager
demartin@mt.gov
406-841-5060