


Clark Fork River Cleanup

2025 Reach A Phase Status

Steps in Phase Cleanup

- No Current Activity
- Contaminant Data Collected
- Preliminary Remedial Design
- Final Remedial Design
- Construction In Progress
- Construction Complete



Phases 17 - 22 (Deer Lodge to Garrison)

Phase 16: Completed 2021

Phase 15: Completed 2021

Phase 14

Deer Lodge Residential Yards:
Completed 2011

Trestle Area:
Completed 2012

Phase 13

Phase 12

Eastside Road Residential Yards:
Completed 2011

Eastside Road Pastures:
Completed 2016

Phase 11

Phase 10

Phase 9

Phase 8

Phase 7: Construction in Progress

Powell County
Deer Lodge County

Phase 6: Completed 2016

Phase 5: Completed 2016

Phase 4B

Phase 4A: Completed 2023

Phase 3: Completed 2023

Phase 2: Completed 2016

Phase 1: Completed 2014

This map is compiled from various digital data sources. MTDQC makes no representations or warranties whatsoever with respect to the accuracy or completeness of these data sources and assumes no responsibility for the suitability of these data sources for a particular purpose. MTDQC will not be liable for any damages incurred as a result of errors in these data sets.

Warm Springs

