# REMEDIATION DIVISION – Construction Services Section   CERCLA 42 USC 9601 et. seq.

Typically 1 – 3 yrs   Typically 8 months   Typically 6 months to 2 years

DEQ

Start Next Segment

| Settlement is reached – State Designated Lead for the SITE | Design the Segment Project | Legal Review | Advertise, Open, Award Construction Bids | Oversight of All On Site Activities | Ensure Segment is complete | Monitor SITE for 30 years - Correct if needed | Closure – O & M Plan – Final Report |

Other Agency

| DEQ/EPA/DOJ Identify Site, Develop ROD, Reach Settlement | DOJ – develop Plans, Bids, Specs | | | EPA/DOJ Oversight with DEQ | DEQ/DOJ/EPA ensures project is complete | |

Consultants / Contractors

| Prepares full site Characterization | Develops Plans, Bids, Specs | Segment Reclamation Plan | Ensures segment is complete & products Final Construction Report | Produces Annual Report |

Public Involvement

| Participate in Informational Meetings | Grant Land Access |

Segment Processes are repeated until the site has been reclaimed – 30 year monitoring starts when the last segment is complete.

Reviewed November 2011