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The Montana Department of Environmental Quality received a Wetland Protection 
Development Grant from EPA for $347,494 as stated in the Wetland Protection Assistance 
Agreement awarded September 27, 2006. A non-federal match of $116,632 will be met for this 
grant. This grant provides funding for six Montana wetland program development activities and 
grants administration. Two projects have been completed and final reports are submitted along 
with this status report. This grant expires September 30, 2009.   
 
1) Implementation of Wetland Protection in Ravalli County – Bitterroot Water Forum. 
Summary of Activities  
This project included four major tasks. 1) Developing a decision tree where wetland related data 
and actions can be inserted in the subdivision review process at the local government level.  2) 
Providing wetland training to the Ravalli County planning and environment health staff. 3) 
Providing technical assistance on watercourse setback to the local government (including a 
driving tour and river tour of the resources). 4) Sharing information via a case study and final 
report. 
Accomplishments/Problems 
All of the project tasks have been successfully accomplished with the exception of the driving 
tour and river tour. These components were deemed no longer a priority and the funds set aside 
for these tasks ($3,080 total) will be used for other DEQ Wetland Program projects and reported 
in the final closeout grant report. 
Schedule 
This project was scheduled to be completed 7/15/08 and has been completed on time. A final 
project report has been submitted and is attached along with a report titled Ravalli County 
Montana Streamside Setback Initiative: A Case Study.  
  
2) Critical Lands Project – Flathead Lakers.  
Summary of Activities 
This project included four major tasks. 1) Strengthen collaboration and coordination for critical 
lands conservation. 2) Design Fops Bend Conservation Project. 3) Protect Owen Sowerwine 
Natural Area. 4) Develop a long-term Critical Lands Conservation Plan.     
Accomplishments/Problems 
The main accomplishment of this project has been the protection of 1,353 acres of wetlands, 
riparian areas and prime agricultural lands and restoration of more than 4,000 linear feet of 
wetland and riparian buffers project along the Flathead River corridor.  
Schedule 
This project was scheduled to be completed 6/30/08 and has been completed on time. A final 
project report has been submitted and is attached along with a report titled “Critical Lands 
Conservation Funding Opportunities Flathead River Corridor Projects.”  
 
 



3) Wetland Stewardship Education for Montana – Montana Watercourse. 
Summary of Activities 
This project included four major tasks. 1) Revising and updating the Landowners Guide to 
Montana Wetlands. 2) Conducing five Realtor workshops. 3) Distributing updated ponds 
information. 4) Conducting four WET/WOW workshops for educators.  
Accomplishments/Problems 
Revising the Landowners Guide became a much larger task than originally envisioned, including 
creating two guides one to address state-wide issues and another specifically aimed at eastern 
Montana landowners.  Several other organizations have contributed expertise and funds to 
accomplish this larger project.  The Realtor Workshops reached 221 participants including a ½ 
day course and detailed information packet.  MT Watercourse has distributed almost 1,400 ponds 
booklets; recipients include Montana Nursery and Landscape Association, County Extension 
Agents, Resource and Conservation Development Offices, Montana Association of Conservation 
Districts and private citizens. Four WET/WOW workshops have been held across the state.   
 
Schedule 
This project is scheduled to be completed 9/30/08 and will be completed on time. A final project 
report is due 11/15/08 will be submitted as part of the final closeout grant report.  
 
4) Mapping and Analysis of Geographically Isolated Wetlands – MT Natural Heritage 
Program 
Summary of Activities 
This project includes seven major tasks. 1) Create a model for identifying and analyzing isolated 
wetlands within the limits of current National Wetland Inventory (NWI) mapping. 2) Create a 
model for identifying and mapping ephemeral and intermittent streams. 2) Devise a probabilistic 
sampling method. 4) Develop sufficient digital wetland map layers for each ecological section 
(or subsection). 5) Evaluate the potential for loss of wetland types, functions, or species. 6) Enter 
high-quality reference wetlands into databases. 7) Promote the model and maps to wetland 
planners and managers at all level of government.  
Accomplishments/Problems 
Task 1 has been essentially completed. A preliminary report has been reviewed by DEQ and is 
undergoing final revisions by the contractor. Task 3 has been completed. All other tasks are 
ongoing.   
Schedule 
This project is scheduled to be completed 12/31/08 and will be completed on time. A final 
project report is due 2/15/09 will be submitted as part of the final closeout grant report.  
 
5) Development of a GIS Level 1 Assessment Tool – MT Natural Heritage Program 
Summary of Activities 
This project includes five major tasks. 1) Identify landscape-level assessment metrics to produce 
preliminary assessment of site-level wetland condition. 2) Develop a probabilistic sampling 
strategy for model refinement. 3) Computer-test the model. 4) Field-test and refine the model. 5) 
Develop a Level 1 GIS tool that can be used by ArcMap users to evaluate wetlands.  
Accomplishments/Problems 
Task 1 and 4 are partially complete and are ongoing. Preliminary analysis revealed that results 
may have been skewed by the purposes of the underlying surveys (amphibian absence and 



presence). Therefore, additional statewide field surveys were added to expand the data set and 
stratified by ecoregion to complete these tasks.  
Schedule 
This project is scheduled to be completed 12/31/08 and will be completed on time. A final 
project report is due 2/15/09 will be submitted as part of the final closeout grant report.  
 
6) Planning for Wetlands – Montana Audubon 
Summary of Activities 
This project includes five major tasks; 1) Presentations to local governments and professional 
societies; 2) Presentations to citizen groups; 3) Technical assistance to local governments and 
citizen groups; 4) Create and maintain a catalogues of the land use planning regulations adopted 
by local governments in Montana that protect wetlands and riparian areas, report on 
implementation of local regulations, and update the “Planning Guide”; and  5) Website 
development with information about protecting wetland and riparian areas in land use planning 
decisions.  
Accomplishments/Problems 
Task 1 and 2 are partially complete with presentations made to Ravalli, Flathead, Missoula, and 
Madison County.  Task 3 has seen significant progress with interim zoning regulation assistance: 
developed a memorandum on impacts that stream setbacks have on public health and safety, and 
served as a resource on proposed setback regulation for Ravalli County; headline a public forum 
and assist with setback language for Madison County; develop a flood photo gallery, speak at a 
setback hearing, and produce a memorandum on stream permitting programs versus stream 
setbacks for Flathead County; and other assistance. This task is proving to be very useful and in 
high demand by local governments and citizen groups. We are currently revising the contract to 
put more emphasis and additional deliverables in Task 3 and reduce the scope of Task 1 and 2. 
Tasks 4 and 5 are ongoing.  
Schedule 
This project is scheduled to be completed 6/30/09 and will be completed on time. A final project 
report is due 7/15/09 will be submitted as part of the final closeout grant report.  
 
Wetlands Grant Administration– Montana Department of Environmental Quality 
Summary of Activities 
This project included approximately 10% of the Region 8 grant award to Montana DEQ to 
administer the EPA Wetlands Development Grants program for all Montana non-tribal awards.  
Accomplishments/Problems 
The DEQ Wetland Coordinator has been actively engaged and involved in the content of each 
project.  
Schedule 
This project is ongoing. Semi-annual project reports will continue to be submitted at 6 month 
intervals. Future semi-annual reports will cover July 1 to December 31, 2008 and January 1 to 
September 30, 2009. Final project reports will be submitted during the period in which each 
project is completed.   
 
 


