
BUILDING COMMISSIONING

for better public buildings

CASE STUDY

East Valley Middle School. Helena, Montana.

HELENA MIDDLE SCHOOL OFFICIALS GET
A REALITY CHECK

Helena School District officials in Helena, Montana,
learned the hard way what can happen when expec-
tations meet reality.

The District voters approved construction of the
6 4 , 0 0 0 - s q u a re-foot East Valley Middle School in East
Helena. Construction was completed in the fall of
1999, but from the beginning the building didn’t
operate as intended. The original warranty period
e x p i red without resolution. Problems with high-ener-
gy bills and staff comfort complaints reached the
point of pending litigation between the school and
the original installa-
tion contractors. 

The solution for
identifying the
problems and the
c o rrective actions
needed to enhance
occupant comfort
and energy per-
f o rmance was to
commission, or
m o re accurately,
re t ro - c o m m i s s i o n
the newly built
school. The scope
of commissioning focused on evaluating the opera-
tion and performance of the HVAC systems in the
building, principally the complex direct digital con-
trol (DDC) system, to make sure the building would
work the way it was intended.

The specific commissioning goals were to identify
mechanical equipment and control discrepancies for
the respective contractors to repair or correct. This
would resolve contractor responsibility and correct
the indoor air quality, comfort, and high-energy use
problems. 

BUILDING 
COMMISSIONING

Is a systematic and
documented process 
of ensuring that the
owner's operational
needs are met, build-
ing systems perform
efficiently, and building
operators are properly
trained.

COMMISSIONING QUICK FACTS

Building: East Valley Middle School

Location: East Helena, Montana

Completion date: January 2002

Scope of project: Retro-commissioning

Commissioning cost: $8,7001

First-year cost benefit: $6,1382

Annual energy savings: $15,2363

1Commissioning providers fee only.
2Cost reduction or avoidance.
3Annual energy savings based on cost of electricity of 

$0.0494/kWh and natural gas of $0.755 /therm .

This is one in a series of case studies on commissioning. 
To review other case studies go to www.betterbricks.com/commissioning.

o v e r

“Future building projects under my direction
will surely have commissioning as part of the
architectural contract, because the benefits
outweigh the cost.”

- Ron Whitmoyer,
Superintendent of E. Helena Public Schools



Benefits of the commissioning include energy sav-
ings as well as improved comfort, fewer complaints,
i m p roved indoor air quality, avoidance of liability,
and occupant and operator satisfaction. A few
m e a s u res identified by the commissioning pro v i d e r
also resulted in quantifiable energy savings. The
commissioning process itself was cost-eff e c t i v e
based on the value of energy savings alone.

Now the Helena School District officials realize that
commissioning the school before constru c t i o n
started could have avoided most of the problems
and ensured that their expectations were met from
the beginning. Future projects will likely include
commissioning early on.

LESSONS LEARNED

• Begin commissioning early on in the design
phase to reduce potential problems.

• Owners should be involved in the commission-
ing process.

• Prioritize and correct identified issues based on
energy savings and occupant complaints.

• Because today’s HVAC systems are very compli-
cated, commissioning is highly recommended.

• Commissioning provides the owner greater con-
trol over the project.

PROJECT PARTNERS

• EAST VALLEY MIDDLE SCHOOL
Contact: Ron Whitmoyer
East Helena Public Schools Superintendent
Rwhitmoyer@ehps.k12.mt.us

• COMMISSIONING PROVIDER 
FACILITY IMPROVEMENT CORPORATION
Great Falls, MT
Ficojohn@onemain.com

• U.S. DOE REBUILD AMERICA PROGRAM
DENVER OFFICE
Contact: Dave Waltzman
dave.waltzman@ee.doe.gov

SPONSORED BY

• B E T T E R B R I C K S
www.BetterBricks.com
1.888.216.5357

FOR MORE INFORMATION

• MONTANA DEPARTMENT OF ENVIRONMENTAL
QUALITY
Contact: Toby Benson
406.841.5231

       www.deq.state.mt.us/Energy/buildings/index.asp

COMMISSIONING BENEFITS

· Reduced energy costs.
· Increased occupant comfort and indoor air

quality.
· Reduced operational deficiencies.
· Fewer occupant complaints.
· Reduced potential for legal recourse.
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The Alliance is a non-profit group of electric utilities, state governments, public interest groups and efficiency industry
representatives working to make affordable, energy-efficient products and services available in the market place.

“As a result of commissioning, the original con-
tractors have corrected the problems and we
now enjoy a comfortable building with eff i c i e n t
heating, ventilation, and cooling systems.” 

- Ron Whitmoyer, Superintendent of 
E. Helena Public Schools

 

The newly commissioned rooftop HVAC unit.


