



## TREADS Update

*Tracking*

*Remedial and*

*Environmental*

*Action*

*Data*

*System*

- All WMRD Cleanup Programs + UST Leak Prevention Program
- Document Management
  - Electronic Document Submittal
- Sample Data Management
- Geographic Information System
- Workflow and Programmatic System
- Public-Facing/Data Provider Tools

**Projected Release Date = June 2018**

**Continued development and refinement**

**Limited Sample Data Management Roll-Out – Summer 2017**

**State Superfund Unit = “Pilot”**

**Data Provider Training – July 2017**

**Roll-Out SSU**

**Roll-Out Other DEQ Programs Based on SSU Experience**

**User Experience Sessions**

**Sessions to Users/Stakeholders in Early 2018**

**Roll-out limited portions of TREADS**

**Provide feedback on functionality**

**Previously done with UST O/Os and Inspectors (Well Received)**

**Additional UST sessions with updated forms**

**DEQ’s Goal = Continue to Provide User/Stakeholder involvement**

Mike Trombetta

(406) 444-6463

[Mtrombetta@mt.gov](mailto:Mtrombetta@mt.gov)

May 24, 2017