

Route to: _____

Montana Department Of Environmental Quality
Remediation Division

ACTIVITY REPORT

Report by: Laura Alvey Date: 4-2-20 Time: _____

Contacted/Contacted by: Nate Olsen - WCEC

Phone: _____ Fax: _____

Address: West Central Env. Consultants
Missoula

Subject: Omimex sites work delay Covid 19

Summary of Activity:

- Work at the 2 Omimex sites originally scheduled for early April.
- Would require overnight stay in Cut Bank
- concern about COVID 19
- Would like to push work out 1-2 months + see what situation is.
- WCEC looking longer-term at ways to conduct work safely - for example take RV/trailers to sites instead overnight stays in hotels, going into town for food, etc.
- I ~~am~~ understand concern. We discussed that the omimex sites are remote + no immediate risk to human health. I verbally approve extension. Nate will let me know about ^{re-schedule}