

DRAFT - SB325 Timeline to Rule-Making

Date/Date range	Task
January 17 SB325 stakeholder meeting	Discuss progress on general methodology part of guidance and selection of a criterion
January 31 BER meeting	Status update
February 21 SB 325 stakeholder meeting	Discuss progress on guidance--general methodology and arsenic-specific
February 24 WPCAC meeting	
February-March	Finalize draft part 1 rule and guidance
March 25 SB325 meeting	Present final draft part 1 rule and guidance*
March 31 BER meeting	
March-April	Internal and EPA review of final draft part 1 rule and guidance
April SB325 meeting	Discuss feedback on final draft Part 1
April 28 WPCAC meeting	SB 325 Part 1 and 2 Briefing
April-May	Finalize rule and guidance
May SB325 meeting	Present final part 1 rule and guidance
June 2 BER meeting	SB 325 Part 1 and 2 Briefing
June SB325 meeting	Present final rule package
July 7 WPCAC meeting	Discuss any changes since last WPCAC meeting. Request recommendation on rule initiation
August 4 BER meeting	Request initiation of rulemaking

Deliverables needed for initiation of SB325 rulemaking

- ✓ Part 2 Rule Language – Draft reviewed by workgroup and DEQ legal
- ✓ Part 2 Guidance – Draft reviewed by workgroup and DEQ legal
- Part 1 Rule Language
 - Definitions
 - Cross check with other applicable rule language
- Part 1 Guidance or Circular
 - Part A – Site Specific Criteria (SSC) general method development
 - Demonstration of non-anthropogenic
 - Data needs
 - Selection of criteria
 - Implementation (beneficial use assessments, nondeg implementation, protection of downstream WQS, effluent limit calcs, TMDL calcs, etc)
 - Part B – Arsenic specific method for development of SSC
 - Part C or Appendix/Addendum- Madison River Case Study
 - Case study for calculating criteria for 3 hydrologic units