

Example Milestone Table

TASK/RESPONSIBLE ORGANIZATIONS	OUTPUT	QTY	YEAR 1						YEAR 2						YEAR 3					
			07/06—06/07						07/07—06/08						07/08—06/09					
OBJECTIVE 1		1																		
Task 1 – Issue contract to establish monitoring network. (Group 1)																				
Task 2 – Identify 30 monitoring locations and obtain access agreements. (Group 1)	Identify monitoring locations Provide map	30 1 30																		
Task 3 – Install monitoring wells. (Group 2)	Well installation	30																		
Task 4 – Implement monitoring program. (Group 2)	Data analysis and final report.	1 1																		

Group 1—State Department of Environmental Quality - Statewide Section 319 program management including oversight of local 319 planning and expenditures.

Group 2—State University Department of Geology - Provide technical assistance to plan design and implement monitoring program.